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Markham Dump - Removal Polrep
Final Removal Polrep

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
Region V

Subject: POLREP #3
Final
Markham Dump
B5WK
Markham, IL
Latitude: 41.5979794 Longitude: -87.6728209

To:
From: Steven Faryan, On-Scene Coordinator
Date: 12/2/2011

Reporting Period: 6/23/2011 through 10/03/2011

1. Introduction
1.1 Background

Site Number: B5WK Contract Number: EP-S5-09-05
D.O. Number: 0061 Action Memo Date: 3/11/2011
Response Authority: CERCLA Response Type: Time-Critical
Response Lead: EPA Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/11/2011 Start Date: 4/11/2011
Demob Date: 7/1/2011 Completion Date: 10/3/2011
CERCLIS ID: ILNOD0510534 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Abandoned Open Dump

1.1.2 Site Description
See POLREP # 1-7

1.1.2.1 Location
See POLREP # 1-7

1.1.2.2 Description of Threat
See POLREP # 1-7

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results
See POLREP # 1-7

2. Current Activities
2.1 Operations Section
2.1.1 Narrative

2.1.2 Response Actions to Date

U.S EPA and the ERRS contractor, Environmental Restoration (ER), have staged, sampled and run HazCat analysis
on 110 containers. The compatible waste groups: corrosive liquids, corrosive solids, acids, combustible liquids, base
neutral liquids, and base neutral solids were composited in DOT approved containers. The disposal was awarded to
Phillips Services who brokeered the waste to different facilities for disposal. Profiles were prepared and submitted for
approval. The drums and containers were shipped off Site to Petro-Chem Processing Group in Detroit, Ml. In total,
approximately 1,500 gallons of liquid hazardous materials and approximately 900 pounds of solid hazardous
materials were shipped off site.

The loading, transport and disposal of the treated soil was initiated on June 13, 2011, and was completed on June 23,
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2011. A total of 2,474.71 tons of stabilized soil was transported and disposed of.at Republic Services Newton County
Landfill in Brook Indiana.

Confirmation samples were collected from the excavation area to determine the remaining levels of lead in the soil
prior to backfilling. Additionally, screening of the soil with an Innovx XRF unit was performed fo determine metal
levels in the soil. Some of the excavated grids were not able to be excavated to the industrial clean up standard of
800 ppm lead due to a perched groundwater table. An orange show fence marker was put in place where the
cleanup objective was not acheived and the area covered with clean fill. In total, 1,500 cubic yards of clean fill
(provided by the City of Markham) were utilized in the excavation area. The excavation area was then seeded with
grass and wild flower seed, also provided by the City of Markham.

All field personnel and equipment were decontaminated on Site and demobilized on July 1, 2011.

A press event was held on June 23, 2011, to provide a site update and prepare for close out of the U.S. EPA action
and transition of the site back to the City of Markham. The City of Markham will continue to provide security and
prevent dumping at the site and follow other provisions of the order they have agreed to with the llfinois Attorney
General's office.

U.S. EPA has worked on deleloping maps, plot data and has worked with 1EPA and the City of Markham to address
Post Removal Site Control. IEPA has requested a full Remedial Investiagation of the property and the samples
collected by USEPA and screeing with the XRF unit was plotted on maps to assist in the Remedial Investiation. Data
collected from confiramtion samples was QA/QC and maps provide to the City of Markham and IEPA on September
29,2011

In addition, the final daily cost summary’s and final invoices were reviewed and approved by US EPA On-Scene
Coordinator on October 3, 2011. Site files were transferred to the Region 5 Reconds Center.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs)was
See Enforcement Confidential Section in Action Memo

2.1.4 Progress Metrics
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. . Manifest ]
Waste Stream | Medium | Quantity # Treatment Disposal
Special Waste, Republic Services,
Stabilized Soil, Cut . On-Site Free 3% | Newton County
Drums, inorganic soill 2016 tons NA Free Flow 100 Landfill, Brook,
salts Indiana
Waste, Toxic, Liquid, Petro-Chem
Corrosive, Inorganic, | liquid 200 gallons gg:}(500312 Processing Group,
Arsenic Detroit, Ml
Waste, Corrosive Petro-Chem *
Liquid, Hydrochloric | liquid 150 galions 33?00312 Processing Group,
Acid ; Detroit, Ml
. Petro-Chem
:\La"s;ei,gﬁ'dlzmg solid 165 pounds 338'(500312 Processing Group,
’ Detroit, Mi
Waste, Toxic, Petro-Chem
Liquids, Organic, liquid 100 galions 338K500312 Processing Group,
Lead Detroit, MI
Petro-Chem
Non DOT, NonRCRA | . . 008500312 i
e liquid 50 gallons Processing Group,
Regulated Liquids ‘ JJK Detroit, Mi
Petro-Chem
Non DOT, NonRCRA | . . 008500312 N
S L liquid 300 gallons Processing Group,
Regulated Liquids JJK Detroit, MI
Petro-Chem
Non DOT, Non RCRA | ,. . 008500312 N
e liquid 300 gallons Processing Group,
Regulated Liquids JJK Detroit, MI
I Petro-Chem
\é\::is;eb%)l(lldlzmg, solid 660 pounds 33:3(500312 Processing Group,
’ Detroit, Mi
Waste, Toxic , Petro-Chem
Liquids, liquid 50 gallons 33&500312 Processing Group,
Organic, Lead Detroit, MI
Petro-Chem
Non DOT, NonRCRA | .. . 008500312 y
e liguid 50 gallons Processing Group,
Regulated Liquids JJK Detroit, MI
RS5 Priorities Summary
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Miles of river systems cleaned and/or restored na

[This is an B ) i i )

Integrated River Cubic yards of contaminated sediments removed and/or capped na

- |Assessment.

The numbers  |Gallons of oiliwater recovered na

lshould overlap.
iAcres of soil/sediment cleaned up in floodplains and riverbanks na
|Acres Protected 4
Number of contaminated residential yards cleaned up ' 0f

[Stand Alone

Assessment Human Health Exposures Avoided 1,000}
Number of workers on site 6

2.2 Planning Section

2.2.1 Anticipated Activities
None

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
Security measures such as security cameras and increased police activity have been put in place by the City of
Markham. These are meant to prevent/deter future dumping on the property.

2.2.2 Issues

High Water table in the excavation area has prevented the removal of all of the lead and chromium contaminated soil
to levels below the Industrial Standards. A marker fabric (snow fence) has been used to delineate the material left in
place and clean filt has been graded over the area to prevent any direct contact threat. A deed restriction will have to
be placed in the title by the City of Markham and any future development of the property will have to consider this in
the planning and design. IEPA is working with the City of Markham to concuct a full Remedial investigation of the
property. This work will be conducted in 2012.

IEPA has a current order with the City of Markham for security at the site and this will be utilized to have the City
place a deed restriction on the Title for the excavation area where some contamination will remain due to the high
water table. The City of Markham will conduct additional Remedial Investiagions of the property and will conduct this
work under the existing order with the Illinois Attorney General and IEPA.

2.

w

Logistics Section
NA

2.4 Finance Section

2.4.1 Narrative

Final Invoices were submitted and approved in October 2011 to close out the delivery order with the
contractor ER LLC.

No additional site costs are expected.

2.5 Other Command Staff

2.5.1 Safety Officer

Site HASP is on-site and daily safety plan meetings were conducted. The Site-specific HASP was modified to allow
Level D personnel protection in the lead exacavation zone. No dust was detected above action levels with personnal
data ram. Air Sample pumps were deployed to monitor dust and lead and chromium in the work zone. Lead and
chromium results were received on air samples and results were below threshold limit values for lead and chromium.
Lead blood samples will be collected from personnel at job end.

2.6 Liaison Officer
NA

2.7 Information Officer

2.7.1 Public Information Officer
A web site has been established on the US EPA Region 5 web site to keep the public and press informed on the
progress of the removal action

2.7.2 Community Involvement Coordinator

A press event was held on June 23, 2011. IEPA, USEPA, the City of Markham and lllinois Attorney Generals office
and Jesse Jackson Jr. congressional office were notified of the event and invited to participate. The Chicago Tribune
was on site and will run an article on the clean up. IEPA atiended the press brief along with the City of Markham and
one of the Markham alderman.
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3. Participating Entities
3.1 Unified Command

3.2 Cooperating Agencies
IEPA

llinois Atiorney General's Office
Village of Markham

4. Personnel On Site
all personnel was demobilized and the work covered in the POLREP was done in the office.

5. Definition of Terms
No information available at this time.

6. Additional sources of information
6.1 Internet location of additional information/report

IEPA Web Site: http://www.epa.il.us/
USEPA Web Site:

http://iwww.epa.gov/region5/cleanup/markham/index.htmi
6.2 Reporting Schedule

7. Situational Reference Materials
No information available at this time.
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